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ESTIMATE RUN 06/28/2005

ESTIMATE SUMMARY 14:01:24

CONTID: C14817         ESTIMATE NO: 0012 PROG 2002

PCN: 14817-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Median Safety Rail Proj. PERCENT TIME:

PROJECT NO: IM 0253-188                   

I-25 Median Safety Rail Proj.

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 06/28/2005 DATE TIME STARTED 05/30/2004

2720 E. Las Vegas St. DATE LET 04/22/2004 DATE WORK BEGAN

Suite 200 DATE AWARDED 05/03/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 05/30/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,594,119.84 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,271,336.16 NON-PARTICIPATING 496,888.89

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-296,521.92

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,302.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.56

TIME ALLOW:

ORIG TIME ALLOW:

153 WORK DAYS

WORK DAYS120

98.68%

47,454.92

496,888.89

200,366.97

193,064.53

$

$

$

$

11,400.00

3,535,264.92

3,546,664.92

0.00

3,546,664.92

-50,593.30

0.00

3,496,071.62

0.00

AMOUNT DUE 3,496,071.62 193,064.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 193,064.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

BROOMFIELD, REGION 4

135.5
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PCN: 14817-BID    ESTIMATE RUN 06/28/2005

PROJECT: IM 0253-188                   ESTIMATE NO: 0012 14:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 33.000 25.000

EACH 8.000 74.80

9.35000 33.000 308.55

202-00090  
 

0010 REMOVAL OF GUARDRAIL TYPE 3 835.000 725.000

LF  110.000 291.50

2.65000 835.000 2,212.75

202-01130  
 

0015 REMOVAL OF END ANCHORAGE 10.000 6.000

EACH 4.000 840.00

210.00000 10.000 2,100.00

202-01300  
 

0020 *CLEAN CULVERT 8.000 8.000

EACH 0.000 0.00

1,760.00000 8.000 14,080.00

202-04002  
 

0025 *BORROW (COMPLETE IN PLACE) 800.000 605.000

CY  0.000 0.00

15.15000 605.000 9,165.75

203-00210  
 

0030 *TOPSOIL 300.000 279.000

CY  0.000 0.00

16.50000 279.000 4,603.50

207-00205  
 

0035 RESET DELINEATOR 8.000 0.000

EACH 8.000 190.00

23.75000 8.000 190.00

210-00090  
 

0040 RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

210-00810  
 

0045 *SEEDING (NATIVE) 1.100 1.065

ACRE 0.000 0.00

935.00000 1.065 995.78

212-00006  
 

0050 *MULCHING (WEED FREE HAY) 1.100 1.065

ACRE 0.000 0.00

770.00000 1.065 820.05

213-00002  
 

0055 *MULCH TACKIFIER 200.000 175.000

LB  0.000 0.00

2.20000 175.000 385.00

213-00061  
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PCN: 14817-BID    ESTIMATE RUN 06/28/2005

PROJECT: IM 0253-188                   ESTIMATE NO: 0012 14:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *18 INCH CORRUGATED STEEL PIPE CMO#7 110.000 110.000

LF  0.000 0.00

60.50000 110.000 6,655.00

603-10180  
 

0065 *24 INCH CORRUGATED STEEL PIPE CMO#7 30.000 30.000

LF  0.000 0.00

77.00000 30.000 2,310.00

603-10240  
 

0070 *18 INCH STEEL END SECTION CMO#7 6.000 6.000

EACH 0.000 0.00

522.50000 6.000 3,135.00

603-30018  
 

0075 *24 INCH STEEL END SECTION CMO#7 2.000 2.000

EACH 0.000 0.00

645.00000 2.000 1,290.00

603-30024  
 

0080 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,625.000 2,625.000

LF  0.000 0.00

12.60000 2,625.000 33,075.00

606-00301  
 

0081 ADDED ITEM (EACH)/ GUARDRAIL CABLE POST  CMO#2 993.000 993.000

EACH 0.000 0.00

107.51000 993.000 106,757.43

900-00007  
 

0082 ADDED ITEM (EACH)/ DRILLED POST HOLES  CMO#2 600.000 600.000

EACH 0.000 0.00

19.70000 600.000 11,820.00

900-00007  
 

0085 GUARDRAIL (CABLE) 15,420.000 15,420.000

LF  0.000 0.00

12.63000 15,420.000 194,754.60

606-00701  
 

0090 END ANCHORAGE (CABLE) 2.000 2.000

EACH 0.000 0.00

3,260.00000 2.000 6,520.00

606-01410  
 

0095 MEDIAN TERMINAL 7.000 3.000

EACH 0.000 0.00

3,750.00000 3.000 11,250.00

606-01460  
 

0100 END ANCHORAGE (FLARED) 4.000 3.000

EACH 1.000 1,250.00

1,250.00000 4.000 5,000.00

606-02005  
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PCN: 14817-BID    ESTIMATE RUN 06/28/2005

PROJECT: IM 0253-188                   ESTIMATE NO: 0012 14:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 WIRE ROPE SAFETY FENCE 191,437.000 157,983.000

LF  33,454.000 445,272.74

13.31000 191,437.000 2,548,026.47

606-20000  
 

0105 MATERIAL ALLOWANCE WIRE ROPE SAFETY FENCE 0.000

LF  0.000 0.00

8.94000 0.000 0.00

0105 MATERIAL ALLOWANCE WIRE ROPE SAFETY FENCE 33,168.000

LF  -33,168.000 -296,521.92

8.94000 0.000 0.00

0106 ADDED ITEM (FOOT)/ RESET CABLE GUARDRAIL  CMO#3 6,244.000 6,244.000

LF  0.000 0.00

12.16000 6,244.000 75,927.04

900-00012  
 

0110 WIRE ROPE END ANCHORAGE 145.000 124.000

EACH 12.000 23,400.00

1,950.00000 136.000 265,200.00

606-21000  
 

0110 MATERIAL ALLOWANCE WIRE ROPE END ANCHORAGE 0.000

LF  0.000 0.00

1,270.00000 0.000 0.00

0110 MATERIAL ALLOWANCE WIRE ROPE END ANCHORAGE 0.000

EACH 0.000 0.00

1,270.00000 0.000 0.00

0111 ADDED ITEM (EACH)/ REMOVE END ANCHOR  CMO#3 2.000 2.000

EACH 0.000 0.00

820.00000 2.000 1,640.00

900-00007  
 

0115 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

57,500.00000 1.000 57,500.00

626-00000  
 

0120 *FLAGGING 60.000 54.000

HOUR 0.000 0.00

22.00000 54.000 1,188.00

630-00000  
 

0125 *TRAFFIC CONTROL INSPECTION 130.000 82.000

DAY 13.000 572.00

44.00000 95.000 4,180.00

630-00007  
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PCN: 14817-BID    ESTIMATE RUN 06/28/2005

PROJECT: IM 0253-188                   ESTIMATE NO: 0012 14:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *TRAFFIC CONTROL MANAGEMENT 153.000 114.000

DAY 23.000 9,487.50

412.50000 137.000 56,512.50

630-00012  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 26.100

EACH 0.000 0.00

82.50000 26.100 2,153.25

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 33.000 29.700

EACH 0.000 0.00

82.50000 29.700 2,450.25

630-80343  
 

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.000 0.00

880.00000 2.700 2,376.00

630-80358  
 

0150 *TRAFFIC CONE 680.000 612.000

EACH 0.000 0.00

6.50000 612.000 3,978.00

630-80380  
 

0155 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0165 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0170 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0175 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0180 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 14817-BID    ESTIMATE RUN 06/28/2005

PROJECT: IM 0253-188                   ESTIMATE NO: 0012 14:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0181 ADDED ITEM (HOUR)/ ROCK CLEARING CMO#5 2,662.250 2,662.250

HOUR 0.000 0.00

31.76000 2,662.250 84,553.06

900-00010  
 

0182 ADDED ITEM (DOLLAR)/ MENDENILLA LIEN 0.000 -11,797.260

DOL 11,797.260 11,797.26

1.00000 0.000 0.00

900-00006  
 

0183 ADDED ITEM (LUMP SUM)/ PURCHASE PIPE MATERIAL  CMO#7 1.000 1.000

L S 0.000 0.00

1,536.49000 1.000 1,536.49

900-00014  
 

0184 REM PIPE CMO #7 8.000 8.000

LF  0.000 0.00

15.00000 8.000 120.00

202-00035  
 

0186 REM OF END SECTION CMO#7 14.000 14.000

EACH 0.000 0.00

25.00000 14.000 350.00

202-00037  
 

0187 18 IN PLASTIC PIPE CMO#7 40.000 40.000

LF  0.000 0.00

62.61000 40.000 2,504.40

603-50018  
 

0188 ADDED ITEM (FOOT)/ 18" PLASTIC END SECTION  CMO#7 2.000 2.000

LF  0.000 0.00

515.50000 2.000 1,031.00

900-00012  
 

0189 24 IN EQUIV CSPA CMO #7 55.000 55.000

LF  0.000 0.00

82.81000 55.000 4,554.55

603-15024  
 

0191 24 IN EQUIV ARCH SES CMO#7 2.000 2.000

EACH 0.000 0.00

607.91000 2.000 1,215.82

603-31324  
 

0192 ADDED ITEM (HOUR)/ TRANSPORTATION COMPENSATION  CMO#7 16.000 16.000

HOUR 0.000 0.00

52.48000 16.000 839.68

900-00010  
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PCN: 14817-BID    ESTIMATE RUN 06/28/2005

PROJECT: IM 0253-188                   ESTIMATE NO: 0012 14:01:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0193 ADDED ITEM (DOLLAR)/ LIEN BY PIONEER SAND CO. 0.000 -3,713.090

DOL 3,713.090 3,713.09

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $200,366.97 3,535,264.92CURRENT AMT 3,582,719.84 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0185 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00011  
 

0190 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

620-00020  
 

CAT 0400 $0.00 11,400.00CURRENT AMT 11,400.00 $$

PROJECT TOTAL 200,366.97 $ 3,546,664.92CURRENT AMT 3,594,119.84 $$


